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Transmitted Via Electronic Mail
January 20, 2013

U.S. Environmental Protection Agency, Region 11
Emergency and Remedial Response Division

290 Broadway, 19" Floor, Room W-20

New York, NY 10007-1866

Attn: Alice Yeh

Re: Monthly Progress Report No. 15
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh:

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer
Overflow/Stormwater Outfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River
Study Area). This progress report has been prepared pursuant to Section IX Paragraph 53 of the
Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection
Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5851.
Sincerely,

Tierra Solutions, Inc.

Y

Paul Brzozowski

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

cc: Carol E. Dinkins, Vinson & Elkins
Willard Potter, de maximis, inc.
Karyllan Dodson Mack, K&L Gates
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MONTHLY PROGRESS REPORT NO. 15
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: DECEMBER 2012

Actions Taken Towards Achieving Compliance with the Order

= Tierra coordinated with Groundwater Treatment and Technology to continue modifications to the
sample collection system and trailer.

Tierra continued weather monitoring activities.

Tierra coordinated with the U.S. Environmental Protection Agency (USEPA) and the Passaic
Valley Sewerage Commissioners (PVSC) to obtain permission to return effluent to the sample
collection manhole. An Application for Letter of Authorization and/or Contractual Indirect
Discharge Agreement was submitted to PVSC on December 11, 2012. Tierra also continued to
coordinate with the New Jersey Department of Environmental Protection (NJDEP) to confirm a
permit was not required to return effluent to the sample collection manhole and received a letter
confirming this from NJDEP on December 3, 2012.

Tierra submitted to the USEPA on December 27, 2012 a letter describing planned modifications
to the Combined Sewer Overflow/Stormwater Outfall Investigation Quality Assurance Project
Plan (CSO/SWO Investigation QAPP) — Lower Passaic River Study Area, Revision 1, May 2011,
Addendum issued June 2012. Revisions included the agreed-upon corrective action for
organochlorine pesticide analysis (the addition of a second source standard), modifications to
field standard operating procedures (SOPs [SOPs #2, 3, 4, 6, 8,9 and 10]) based on observations
from the field demonstration, revisions to Worksheet #15 based upon the results of the low-solids
mass dissolved phase method blank study, and revisions resulting from the USEPA’s October 3,
2012 comments on the CSO/SWO Investigation QAPP submitted by Tierra in June 2012.
Pending receipt of comments and/or approval from USEPA of this document, Tierra expects to
submit Revision 2 of the CSO/SWO Investigation QAPP.

Tierra informed the USEPA on December 14, 2012 that Test America Vermont’s National
Environmental Laboratory Accreditation Program certification for chlorinated herbicide analysis,
SW-846, through the state of New Jersey had expired.

[

USEPA and Other Information/Correspondence Received

None during this reporting period.

Sampling or Testing Results Received or Generate d During the Course of Implementing the Work

None during this reporting period.

Future Plans, Actions and Data Scheduled for January 2013 and February 2013

Continue weather monitoring.

Complete modifications to the sample collection system and trailer (estimate mid-January 2013).
Complete memorandum documenting the field reconnaissance activities (estimate mid-January
2012).

Obtain permission from PVSC to return effluent to the sample collection manhole (estimate mid-
January 2012).

Initiate Phase I sampling activities upon approval from USEPA (estimate mid-January 2013).
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Submit the results of the low-solids mass dissolved phase method blank study (estimate late
January 2013).
Submit the results of the pre-program blank studies to USEPA (estimate late January 2013).

Actual or Potential Violations, Other Problems Encountered and Corrective Actions

None during this reporting period.

Delays Encountered or Anticipated and Mitisation Actions

None during this reporting period.
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